



Initiatives & Courses of Action

What packages of work should we form from the Courses of Action?

<p>Agile Solutions Delivery Capability Established</p> <ul style="list-style-type: none"> Establish a Continuous Delivery approach to fasttrack and improve quality of software Transition to Git based source control management Improve code quality through increased automated unit testing Transition to modern frameworks for building applications Uplift development team skills in modern software development techniques 	<p>Agile Thinking Training</p> <ul style="list-style-type: none"> Define Agile thinking requirements Engage 3rd party for Agile training Rollout Agile thinking training 	<p>Business Process Automation Implemented</p> <ul style="list-style-type: none"> Review and re-engineer organisation business processes Pilot online workflow management platform Design and implement automated RedYabber processes 	<p>Cloud Platform Implemented</p> <ul style="list-style-type: none"> Evaluate and select cloud platform provider Implement cloud platform 	<p>Customer Experience Designed</p> <ul style="list-style-type: none"> Map customer experience in digital future Design online customer relationship management processes Design customer support model based on customer experience design 	<p>Customer Relationship Platform Implemented</p> <ul style="list-style-type: none"> Evaluate and select SaaS based CRM Implement SaaS based CRM Implement online customer relationship management processes 	<p>Customer Support & Self Service Platform</p> <ul style="list-style-type: none"> Evaluate and select an online support/self service platform Pilot online support and self-service support Implement online support and self-service support 	<p>Data Analytics Function Established</p> <ul style="list-style-type: none"> Establish a Data Analytics function 	<p>Data Analytics Pilot Completed</p> <ul style="list-style-type: none"> Data Analytics Pilot 	<p>Data Analytics Platform Implemented</p> <ul style="list-style-type: none"> Establish a Data Analytics platform 	<p>Data Management Platform Implemented</p> <ul style="list-style-type: none"> Design and implement data management platform Undertake data cleansing and migration to new data management platform
<p>Data Management Strategy & Governance Established</p> <ul style="list-style-type: none"> Define data management strategy Establish data governance group Define data management model and processes Provide data ownership training 	<p>Digital Awareness (Level 1) Training</p> <ul style="list-style-type: none"> Define digital awareness training requirements (level 1) Engage 3rd party for digital awareness training (level 1) Rollout digital awareness training to all staff (level 1) 	<p>Digital Collaboration (Level 2) Training</p> <ul style="list-style-type: none"> Define digital collaboration training requirements (level 2) Engage 3rd party for digital collaboration training (level 2) Rollout digital collaboration training to key staff (level 2) 	<p>Digital Leadership Appointed</p> <ul style="list-style-type: none"> Appoint a Chief Digital Officer to lead digital transformation 	<p>Digital Marketing Campaign Kicked Off</p> <ul style="list-style-type: none"> Develop digital marketing campaign Execute digital marketing campaign pilot 	<p>Digital Marketing Platform Implemented</p> <ul style="list-style-type: none"> Evaluate and select digital marketing platforms Implement digital marketing platforms 	<p>Digital Marketing Strategy Defined & Endorsed</p> <ul style="list-style-type: none"> Appoint digital marketing officer Develop digital marketing strategy 	<p>Digital Strategy Developed, Endorsed and Communicated</p> <ul style="list-style-type: none"> Develop a digital transformation strategy Establish a communications and collaboration platform to share Digital Transformation messages and activities 	<p>Information Security Management Established</p> <ul style="list-style-type: none"> Appoint a security officer Implement security mitigation action 	<p>Information Security Risk Assessment</p> <ul style="list-style-type: none"> Define security management framework Undertake security risk assessment 	<p>Innovation Management Capability Established</p> <ul style="list-style-type: none"> Establish Lean Start-up thinking in the organisation Implement Innovation Management system for Ideas through to Sustaining (Innovation Funnel) Execute experiments with the business to build, learn and adapt new ideas
<p>New Customer Experience Operating Model Established</p> <ul style="list-style-type: none"> Implement new customer experience digital operating model Provide training to sales team for online customer relationship management 	<p>Online Order Management System Implemented</p> <ul style="list-style-type: none"> Design and implement online sales order management processes Evaluate and select SaaS based sales order management system Implement SaaS based sales order management system Provide training to sales team on online sales order management 	<p>Order Fulfillment Improved</p> <ul style="list-style-type: none"> Review and redesign order fulfillment and dispatch processes Evaluate and select electronic tagging technologies Pilot electronic tagging and identification technologies Implement electronic tagging and identification technologies 	<p>Production Automation Pilot</p> <ul style="list-style-type: none"> Appoint production automation champion Define and design production automation model Pilot production automation Evaluate and select robotics for manufacturing 	<p>Production Automation Stage 1 Implemented</p> <ul style="list-style-type: none"> Implement production automation stage 1 	<p>Production Automation Stage 2</p> <ul style="list-style-type: none"> Implement production automation stage 2 	<p>RedYabber IT Operations Restructured</p> <ul style="list-style-type: none"> Reduce IT infrastructure management team 	<p>RedYabber Systems Transitioned to Cloud</p> <ul style="list-style-type: none"> Transition RedYabber's systems to cloud 	<p>Value Chain Sensors Implemented</p> <ul style="list-style-type: none"> Implement sensors across the RedYabber value chain 	<p>Value Chain Sensors Pilot</p> <ul style="list-style-type: none"> Evaluate and select sensors for across the RedYabber value chain Pilot sensors across the RedYabber value chain 	<p>Warehouse Automation Implemented</p> <ul style="list-style-type: none"> Implement warehouse automation
<p>Warehouse Automation Pilot</p> <ul style="list-style-type: none"> Evaluate and select warehouse automation technologies Pilot warehouse automation technologies 	<p>Warehousing Operating Model Redefined</p> <ul style="list-style-type: none"> Undertake warehouse business process re-engineering Restructure warehouse staffing 	<p>Website and Sales Platform Implemented</p> <ul style="list-style-type: none"> Evaluate and select web content management platform Implement online sales web site Appoint a web master Define web content management processes 	<p>Workflow Platform Implemented</p> <ul style="list-style-type: none"> Evaluate and select online workflow management platform Implement online workflow management platform 							

○ Not Assessed ● Assessed ● Priority